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Director Davidson,

In response to the amended Project Investment Jus�fica�on (PIJ) for the “Enterprise Email” project, the Arizona 
Department of Administra�on (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to 
con�nue development and implementa�on of an enterprise communica�ons pla�orm u�lizing the Google Suite and 
other op�onal products.

The amended PIJ implies funding is available or will be requested from State funds in the amount of $9,779,256, for a 
total es�mated five-year life cycle cost of the project, which is shown below.

Original PIJ Financials (Phase 0)
Five Year Life-Cycle Summary

Cost Descrip�on FY2018 FY2019 FY2020 FY2021 FY2022 Total

Development Costs $115,676 $0 $0 $0 $0 $115,676

Opera�onal Costs $0 $71,676 $197,109 $197,109 $197,109 $663,003

Total Project Costs $115,676 $71,676 $197,109 $197,109 $197,109 $778,679

Amended PIJ Financials (Phase 0 - Extended) 3/18/18 ITAC
Five Year Life-Cycle Summary

Cost Descrip�on FY2018 FY2019 FY2020 FY2021 FY2022 Total

Development Costs $667,753 $0 $0 $0 $0 $667,753

Opera�onal Costs $0 $211,185 $580,775 $580,775 $580,775 $1,953,510

Total Project Costs $667,753 $211,185 $580,775 $580,775 $580,775 $2,621,263

New Amended PIJ Financials (Phase 1) 6/14/18 ITAC
Five Year Life-Cycle Summary

Cost Descrip�on FY2018 FY2019 FY2020 FY2021 FY2022 Total

Development Costs $652,630 $762,456* $0 $0 $0 $1,415,085

Opera�onal Costs $0 $25,020 $2,779,717 $2,779,717 $2,779,717 $8,364,171

Total Project Costs $652,630 $787,476 $2,779,717 $2,779,717 $2,779,717 $9,779,256

This no�fica�on is the Arizona Strategic Enterprise Technology Office’s recommenda�on to the informa�on 
Technology Authoriza�on Commi�ee (ITAC) for Approval with Condi�ons of the technology project as follows:



1. The Agency may con�nue with Phase (1) implementa�on and associated expenditures, however, may not
encumber funds for subsequent phases un�l a PIJ Amendment upda�ng the commi�ee on status of each
approved phase, actual costs, and updated projected budget is approved by ITAC.

2. Should expenses exceed the es�mated costs by 10% or more, or should there be significant changes to the 
proposed technology, scope of work or implementa�on schedule, the Agency must amend the PIJ to reflect 
the changes and submit it to ADOA-ASET for review and approval by ITAC, prior to further expenditure of 
funds.

3. Prior to Phase 1 beginning, the Agency will present to ITAC a projec�on of the full project development and 
opera�ng costs for all current and future phases.

The amended PIJ is scheduled to be reviewed by ITAC at the Thursday, June 14th, 2018 mee�ng.  Should the ITAC 
approve the project, you may then proceed to secure addi�onal approvals as required from the Joint Legisla�ve 
Budget Commi�ee, the Office of Strategic Planning and Budge�ng, and the State Procurement Office.

As always, let us know if you have any ques�ons.

Regards,

--  
Strategic Oversight
ADOA – Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona
100 North 15th Avenue, Suite 400, Phoenix, AZ 85007
p: 602.542.2140 | Strategic_Oversight@azdoa.gov
http://aset.azdoa.gov

How am I doing? Please take a moment to answer a few questions.
https://www.surveymonkey.com/r/VOCASETStTrIn
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